
 

HIPAA Milestones (Revised) 
Transactions & Code Sets 

Status as of 03/24/2004 
 

Group 1 (820,834) Begin Complete Status 

Analysis 11/01/01 09/10/02 Complete 

Requirements 09/30/02 02/06/03 Complete 

System Design 12/16/02 03/05/03 Complete 

Companion Documents    

     820/834 Capitation/Rosters Initial Draft  03/14/03 Complete 

     820/834 Capitation/Rosters Final  11/04/03 Complete 

System Development 01/08/03 05/12/03 Complete 

System/Integration/User Testing 04/07/03 08/30/03 Complete 

Trading Partner Testing  (B2B)    

     Pilot Testing 05/05/03 05/23/03 Complete 

     Remaining Trading Partner Testing 05/27/03 08/30/03 Complete 

     Co-Pay Testing 09/01/03 09/12/03 Complete 

     Ongoing Contingency Testing 10/06/03 02/29/04 Complete 

Implementation Dates    

     820    

          First 820  10/08/03 Complete 

     834    

          Last Eligibility Roster in old format  09/27/03 
dated for 
09/26/03 

Complete 

          First Eligibility Roster in 834 format 
          (Last Daily of September) 

 09/28/03 
dated for 
09/27/03 

Complete 

          Monthly Eligibility (Recon) in 834 format  09/30/03 
dated for 
10/01/03 
(200310) 

Complete 

          9/28, 9/29 and 9/30 Activity on 10/1 Daily   Complete 

          First October Daily  10/02/03 
dated for 
10/01/03 

Complete 
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Group 2 – CLAIMS 
(837,835,270/271,276/277) Begin Complete Status 

Analysis 11/01/01 02/14/03 Complete 

Requirements 10/23/03 05/23/03 Complete 

System Design 12/31/02 06/02/03 Complete 

Companion Documents    

     837 Claims (P/I/D) Initial Draft  04/14/03 Complete 

     835 Claims Initial Draft  05/09/03 Complete 

     270/271 Initial Draft  06/16/03 Complete 

     276/277 Initial Draft  04/08/04  

     837 Claims (P/I/D) Final  11/04/03 Complete 

     835 Claims Final  03/04/04 Complete 

     270/271 Final  12/11/03 Complete 

     276/277 Final  07/01/04  

System Development  06/02/03 Complete 

System/Integration/User Testing 06/02/03 09/30/03 Complete 

Trading Partner Testing    

     Pilot Testing 07/11/03 07/27/03 Complete 

     Remaining Partner Testing * 07/28/03 09/30/03 Complete 

     Ongoing Contingency Testing 10/16/03 03/30/04 In Progress 

Implementation Dates    

     837 Claims (P/I/D)    

          Last Claims submitted in NSF format *  10/15/03 Complete 

          Claims submitted in 837 format  10/16/03 Complete 

     835 Remittance Advice    

          Last Remittance Advice in old format *  11/01/03 Complete 

          First Remittance Advice in 835 format  11/08/03 Complete 

     270/271 Eligibility Inquiry    

          Web (w/Co-Pay)  10/01/03 Complete 

          Batch (w/Co-Pay)  12/15/03 Complete 

     276/277 Claims Status Inquiry/Response    

          Web  06/01/04  

          Batch  06/01/04  
* Unless Contingency Elected 
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Group 3 – ARIZONA ENCOUNTERS 
(837,277U) Begin Complete Status 

Analysis 07/01/03 07/31/03 Complete 

Requirements 08/01/03 09/26/03 Complete 

System Design    

     837 Encounters (P/I/D) 08/01/02 09/26/03 Complete 

Companion Documents    

     837 Encounters (P/I/D) Initial Draft  10/28/03 Complete 

     277U Initial Draft  02/03/04 Complete 

     837 Encounters (P/I/D) Final  06/03/04  

     277U Final  06/15/04  

System Development    

     837 Encounters (P/I/D) – U277 09/29/03 01/15/04 Complete 

System/Integration/User Testing 01/15/04 02/15/04 Complete 

Trading Partner Testing    

     Partner Testing 837 (Encounters)/U277 for  
        Initial implementation 

02/15/04 05/08/04 In Progress 

     On-going Testing 837  
       (Encounters)/U277 

05/09/04 07/30/04  

     Contingency Testing 837  
       (Encounters)/U277 

08/01/04 09/30/04  

AHCCCS System Implementation Dates  June 2004 
Encounter cycle 

  

Required Implementation Dates    

     837 (P/I/D)    

Last New Day in old format – Dates of  
Service 

< or = to 
06/30/04 

  

          First New Day in 837 format – Dates of  
         Service 

> or = to 
07/01/04 

  

     277U    

          *Last Adjudicated in old format  October 04  

          First Adjudicated in 277U format  04/20/04  
* Unless Contingency Elected.
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Group 4 – Pharmacy Begin Complete Status 

Requirements/System Design 03/01/04 03/26/04 In Progress 

Technical Interface Guidelines    

     Pharmacy Encounters Initial Draft  04/15/04  

     Pharmacy Encounters Final  07/01/04  

System Development 03/26/04 04/30/04  

System/Integration/User Testing 04/30/04 05/10/04  

Trading Partner Testing 05/10/04 06/15/04  

Contingency Testing 06/16/04 09/30/04  

Implementation Dates  06/16/04  

          Last Adjudicated in old format – Date of  
          Service 

06/30/04   

          First Adjudicated in NCPDP format – Date of 
          Service 

07/01/04   

 


	Complete
	In Progress

